

Risk Register

Project Name: _____ Project ID: _____ Prepared By: _____ Date: _____ Version: _____

Flag	Key	Risk Description	Risk Type	Risk Probability	Risk Impact	Risk Mitigation	Risk Mitigation Probability	Risk Mitigation Impact	Risk Due Date	Risk Status
Y	RISK-001	Vendor delivery delays impacting project timeline due to supply chain disruptions	High	High	High	Establish backup vendors and include penalty clauses in contracts	Medium	Medium	2026-06-15	Open
Y	RISK-002	Scope creep due to evolving stakeholder requirements during execution phase	High	Medium	High	Implement strict change control process and regular scope reviews	Low	Medium	2026-07-01	Open
N	RISK-003	Key resource unavailability due to attrition or reassignment	Medium	Medium	Medium	Cross-train team members and maintain a resource backup plan	Low	Low	2026-08-10	New
Y	RISK-004	Budget overrun caused by unforeseen material cost increases	High	High	High	Include contingency budget of 15% and perform monthly cost reviews	Medium	Medium	2026-06-30	Open
N	RISK-005	Technology platform incompatibility with existing enterprise systems	Medium	Low	Medium	Conduct thorough compatibility testing during design phase	Low	Low	2026-09-15	New
Y	RISK-006	Regulatory compliance changes affecting project deliverables	High	Medium	High	Engage legal and compliance teams early; monitor regulatory updates	Low	Medium	2026-07-20	Open
N	RISK-007	Data migration errors leading to data loss or corruption	Medium	Medium	High	Implement data validation checks and maintain full data backups	Low	Low	2026-10-01	New
Y	RISK-008	Integration failure between new and legacy systems during deployment	High	Medium	High	Plan phased integration with rollback procedures and extensive UAT	Medium	Medium	2026-08-25	Open
N	RISK-009	Stakeholder misalignment on project priorities and objectives	Medium	Low	Medium	Conduct regular stakeholder alignment workshops and governance reviews	Low	Low	2026-11-05	New
Y	RISK-010	Cybersecurity threat exposing sensitive project data	High	Medium	High	Implement multi-layered security protocols and conduct penetration testing	Low	Medium	2026-07-15	Open

Legend

- **Flag:** Indicates if the risk is flagged for attention — *Y* (Yes) / *N* (No)
- **Key:** Unique identifier for each risk (e.g., RISK-001)
- **Risk Description:** Detailed description of the identified risk
- **Risk Type:** Severity classification — *High* / *Medium* / *Low*
- **Risk Probability:** Likelihood of the risk occurring — *High* / *Medium* / *Low*
- **Risk Impact:** Potential impact if the risk materializes — *High* / *Medium* / *Low*
- **Risk Mitigation:** Description of planned mitigation actions
- **Risk Mitigation Probability:** Residual probability after mitigation — *High* / *Medium* / *Low*
- **Risk Mitigation Impact:** Residual impact after mitigation — *High* / *Medium* / *Low*
- **Risk Due Date:** Target date for risk resolution or review
- **Risk Status:** Current status of the risk — *New* / *Open* / *Closed*